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1. Introduction 

1.1 Background 

Site Number: B5ZU 

D.O. Number: 106 

Response Authority: C E R C L A 

Response Lead: E P A 

NPL Status: Non NPL 

Mobilization Date: 9/17/2012 

Demob Date: 

CERCLIS ID: INN000510530 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

EP-S5-09-05 

8/16/2012 

Time-Critical 

Removal Action 

9/17/2012 

IND982425662 

1.1.1 Incident Category 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: Ina' 
Production Facility 

1.1.2 Site Description 

The following sections provide information on the site location, description of threat, and site assessment resi 

1.1.2.1 Location 

The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana, 
46205. The site is located in an area northeast of downtown Indianapolis that is commercial and residential. 
Approximately 10,000 people live within one mile of the site. The Fall Creek well field is less than % mile fron 
site. Fall Creek, a major tributary to the White River, is located approximately 500 feet south of the site. The 
geographical coordinates for the site are latitude 39.836942 ° north and longitude 86.121094° west. 
1.1.2.2 Description of Threat 



A release of hazardous substances, pollutants, or contaminants was documented at the site. The U.S. Envirc 
Protection Agency (EPA) documented the presence of hazardous substances as defined by section 101(14) < 
C E R C L A , including tetrachloroethene (PCE), trichloroethene (TCE), cis-1,2-dichloroethene (DCE), vinyl chlor 
chloroform, and 1,1,2,2-tetrachloroethane; and pollutants and contaminants as defined by 101(33) of C E R C L 

Hazardous substances were documented in soil, groundwater, and soil vapor. Possible exposure routes to 
hazardous substances include dermal contact with contaminated surface and subsurface soil during excavatl 
activities; inhalation of contaminated air that migrated through subsurface soil and groundwater, i.e. vapor inti 
and ingestion of contaminated drinking water. Potential human receptors include future on-site workers and r 
residents, including children in a day care adjacent to the site. 

1.1.3 Preliminary Removal Assessment/Removal Site inspection Results 
See previous Pollution Reports (PolRep). 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the p 
company declared bankruptcy. Historical operations at the site caused releases of dry cleaning solvents, prir 
P C E , to soil and groundwater. 

Prior to the construction of the dry cleaning facility, the property was an empty lot. In January 2012, the City < 
Indianapolis completed demolition ofthe on-site building to assist with EPA's time-critical removal. 

2.1.2 Response Actions to Date 
Refer to PolReps 1-16 for previous actions. 

From March through May 12, 2014, E P A conducted follow-up sampling at 11 properties. Analytical results frc 
tested properties showed that indoor air concentrations have been significantly reduced and were below sere' 
levels with the exception of one property. To date, E P A has determined that no further action is needed at 2t 
properties. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
E P A has issued General Notice Letters and/or 104(e) information requests to 11 different parties. Based on 1 
information received, none of the parties is either liable or have the financial resources to conduct the work. 
E P A did not issue an order because the former owner is in Chapter 11 receivership. 

2.1.4 Progress Metrics 

The waste stream metrics are current for waste disposed through November 29, 2012. 

Waste Stream I ! 
Medium j Quantity Manifest # 

I • I 

Treatment 
Dispoi 
Facilit 

NA3077, Hazardous Waste Solid, 
NOS, (F002), 9, PGIII 

' " ' " ™" i " " T 

Soil 1777.76 tons ! Various 

I ' I 
None 

Wayne 
Dispos 

NA3077, Hazardous Waste Solid, 
NOS, (F002), 9, PGIII 

Soil 773.26 tons Various 
Chemical 
oxidation 

Michig; 
Dispos 

NA3082 Hazardous Waste Liquid, 
NOS, PGIII 

Liquid 3250 pounds 010719993JJK None EQ De 

Non-hazardous, non-regulated liquid Liquid I 400 pounds 
\ . . . . .... 

010719993JJK None EQ De 



Green Initiatives 
See previous PolReps. 

2.2 Planning Section 

2.2.1 Anticipated Activities 
E P A is conducting the following response actions to mitigate threats posed by the presence of hazardous sut 
at the Tuchman Cleaners Site: develop and implement a Site Health and Safety Plan and a Site Security 
Plan; remove contaminated soil that poses a direct contact threat; backfill excavated areas with clean imperr 
fill; conduct vapor intrusion assessment at residential properties and an adjacent day care; perform vapor intr 
mitigation at properties where relevant indoor air action levels are exceeded in accordance with current E P A 
guidance; and consolidate and package hazardous substances, pollutants and contaminants for transportatio 
off-site disposal in accordance with the E P A Off-Site Rule, 40 C F R § 300.440. 

2.2.1.1 Planned Response Activities 
During the next reporting period, E P A will continue post-mitigation follow-up sampling at homes. Additionally; 
will upgrade one mitigation systems that did not pass post-installation performance sampling. 

2.2.1.2 Next Steps 
E P A will refer the site to the Indiana Department of Environmental Management (IDEM) and EPA's Remedial 
Program when removal actions are complete. 

2.2.2 Issues 
None 

2.3 Logistics Section 

NA 

2.4 Finance Section 

Estimated Costs * 

Budgeted Total To Date j Remaining % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $1,500,000.00 $931,442.52 $568,557.48 37.90% 

TAT/START $175,082.00 $161,014.00 $14,068.00| 8.04% 

Intramural Costs 

U S E P A - Direct $156,700.00 $61,020.38 $95,679.62 61.06% 

U S E P A - InDirect $750,000.00 $650,676.32 | $99,323.68 13.24% 

Total Site Costs $2,581,782.00 $1,804,153.22 $777,628.78 ! 30.12% 
. . . . . 

* The above accounting of expenditures is an estimate based on figures known to the O S C at the time this re 
written. The O S C does not necessarily receive specific figures on final payments made to any contractor(s). C 
financial data which the O S C must rely upon may not be entirely up-to-date. The cost accounting provided in 



report does not necessarily represent an exact monetary figure which the government may include in any clai 
cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety 
On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site personnel. 

2.5.2 Liaison Officer 
Not applicable (NA) 

2.5.3 Information Officer 
See previous PolReps. 

3. Participating Entities 

3.1 Unified Command 
NA 

3.2 Cooperating Agencies 
A T S D R 
IDEM 
Marion County Public Health Department 
City of Indianapolis 
Citizens Energy 

4. Personnel On Site 

The following personnel were on-site during the reporting period. 

Agency Position ft Personnel 

E R R S Foreman 1 

START 
On-Site monitoring 
and documentation 
support 

1 

5. Definition of Terms 

A T S D R Agency for Toxic Substances and Disease Registry 
C E R C L A Comprehensive Environmental Response, Compensation, and Liability Act 
D C E Dichloroethene 
E P A Environmental Protection Agency 
E R R S Emergency and Rapid Response Services 
HASP Health and Safety Plan 
IDEM Indiana Department of Environmental Management 

NA Not Applicable 
O S C On-Scene Coordinator 
P C E Tetrachloroethene 
PolRep Pollution Report 
ppbv parts per billion by volume 
P R P Potentially Responsible Party 
START Superfund Technical Assessment and Response Team 
T C E Trichloroethene 

6. Additional sources of information 



6.1 Internet location of additional information/report 
For additional information, refer to www.epaosc.org/tuchman or http://www.epa.gov/reqion5/cleanup/tuchman/ind' 

6.2 Reporting Schedule 
The O S C will submit PolReps periodically. 

7. Situational Reference Materials 

NA 


